



|                      |                    |                     |                       |                      |        |
|----------------------|--------------------|---------------------|-----------------------|----------------------|--------|
| DPR No.              | DPR-SJR-002        | Date / Day          | 06.07.2026 — Monday   |                      |        |
| Client               | Soneva Jani Resort | Consultant          | Atoll Consult Pvt Ltd |                      |        |
| Project / Site       | Soneva Jani        | Site Code           | SJR                   |                      |        |
| Working Hours        |                    | Weather AM          | Sunny                 | Weather PM           | Cloudy |
| If Rained: From / To |                    | Rain Duration (hrs) |                       | Work Time Lost (hrs) |        |

## 1. WORK DONE TODAY

| No.                                                  | Activity                                       | Location / Area / Villa | Today % | To-date % | Remarks      |
|------------------------------------------------------|------------------------------------------------|-------------------------|---------|-----------|--------------|
| POOLS17 — Proposed Construction of 17 Swimming Pools |                                                |                         |         |           |              |
| 1                                                    | PROPOSED CONSTRUCTION OF 17 NOS SWIMMING POOLS | Pool 3                  | 8%      | 43%       | On programme |
|                                                      |                                                |                         |         |           |              |
|                                                      |                                                |                         |         |           |              |
|                                                      |                                                |                         |         |           |              |
|                                                      |                                                |                         |         |           |              |
|                                                      |                                                |                         |         |           |              |
|                                                      |                                                |                         |         |           |              |
|                                                      |                                                |                         |         |           |              |

## 2. MANPOWER

| Staff                  |   | Trades / Labour        |    |
|------------------------|---|------------------------|----|
| Project Manager        | - | Mason                  | 5  |
| Site Engineer          | 1 | Carpenter              | 3  |
| MEP Engineer           | - | Steel Fixer/Bar Bender | 4  |
| QS/QC                  | - | Welder                 | -  |
| Supervisor             | - | Plumber                | -  |
| Foreman                | 1 | Electrician            | -  |
| Site Admin/Storekeeper | - | Painter/Tiler          | -  |
|                        |   | Skilled Labour         | -  |
|                        |   | Unskilled Labour       | -  |
|                        |   | Driver/Kappi/Cleaner   | -  |
| TOTAL MANPOWER AT SITE |   |                        | 14 |

## 3. MACHINERY &amp; EQUIPMENT IN USE

| Item           | Nos | Remarks (working / idle / breakdown) |
|----------------|-----|--------------------------------------|
| Concrete mixer | 2   |                                      |
| Poker vibrator | 3   |                                      |
|                |     |                                      |
|                |     |                                      |

## 4. KEY MATERIALS AT SITE

| Material            | Unit | Opening Stock | Received Today | Consumed Today | Balance | Remarks |
|---------------------|------|---------------|----------------|----------------|---------|---------|
| Cement OPC 50kg bag | Bag  | 120           | 0              | 60             | 280     |         |
| Rebar B500 12mm     | Kg   | 500           | 0              | 800            | 2860    |         |
|                     |      |               |                |                |         |         |
|                     |      |               |                |                |         |         |

| Material | Unit | Opening Stock | Received Today | Consumed Today | Balance | Remarks |
|----------|------|---------------|----------------|----------------|---------|---------|
|          |      |               |                |                |         |         |

Balance auto-calculates: Opening + Received – Consumed. Report only key / bulk materials daily; full stock lives in the site stock book.

5. MATTERS AFFECTING PROGRESS (delays, shortages, weather impact)

Nil.

6. VISITORS / SPECIAL EVENTS / CLIENT & CONSULTANT INSTRUCTIONS

7. SAFETY

|                                   |   |                               |  |
|-----------------------------------|---|-------------------------------|--|
| Accidents / incidents today (Y/N) | N | Details / action taken (if Y) |  |
|-----------------------------------|---|-------------------------------|--|

Attach progress photos using the Progress Photos sheet (minimum 4 photos with captions).

| PREPARED BY (SITE ENGINEER / ADMIN)                                                                     | VERIFIED BY (PROJECT MANAGER) | FOR CLIENT / CONSULTANT            |
|---------------------------------------------------------------------------------------------------------|-------------------------------|------------------------------------|
| Name: Ibrahim Naseer<br>Signed electronically — 10/07/2026 07:42 via Sand Planet Project Management App |                               | Name:<br><br>Signature:      Date: |



SITE PHOTO

Pool 3 wall reinforcement in progress

*Pool 3 wall reinforcement in progress*

SITE PHOTO

Formwork alignment check — east bank

*Formwork alignment check — east bank*

SITE PHOTO

Concrete pour Pool 2 footing

*Concrete pour Pool 2 footing*

SITE PHOTO

Material stock — cement store

*Material stock — cement store*