



DPR No.	DPR-SJR-001	Date / Day	07.07.2026 — Tuesday		
Client		Consultant			
Project / Site	Soneva Jani	Site Code	SJR		
Working Hours		Weather AM	Sunny	Weather PM	—
If Rained: From / To		Rain Duration (hrs)		Work Time Lost (hrs)	

1. WORK DONE TODAY

No.	Activity	Location / Area / Villa	Today %	To-date %	Remarks

2. MANPOWER

Staff		Trades / Labour	
TOTAL MANPOWER AT SITE			0

3. MACHINERY & EQUIPMENT IN USE

Item	Nos	Remarks (working / idle / breakdown)

4. KEY MATERIALS AT SITE

Material	Unit	Opening Stock	Received Today	Consumed Today	Balance	Remarks

Balance auto-calculates: Opening + Received – Consumed. Report only key / bulk materials daily; full stock lives in the site stock book.

5. MATTERS AFFECTING PROGRESS (delays, shortages, weather impact)

--

6. VISITORS / SPECIAL EVENTS / CLIENT & CONSULTANT INSTRUCTIONS

--

7. SAFETY


Accidents / incidents today (Y/N)	N	Details / action taken (if Y)	
-----------------------------------	---	-------------------------------	--

Attach progress photos using the Progress Photos sheet (minimum 4 photos with captions).


PREPARED BY (SITE ENGINEER / ADMIN)	VERIFIED BY (PROJECT MANAGER)	FOR CLIENT / CONSULTANT
Name: Se1 Signed electronically — 08/07/2026 11:52 via Sand Planet Project Management App		Name: Signature: Date:




Villa 0 works



Villa 1 works



Villa 2 works



Villa 3 works