

Site Vakkaru (VKR) Date / Day 07/07/26 — Tuesday  
Project 17 Swimming Pools (POOLS17)  
Client Consultant  
Working hours Weather AM / PM Sunny / —

### 1. Work Done Today

| No. | Activity / Milestone  | Location/Area/Villa | Today % | To-date % | Remarks |
|-----|-----------------------|---------------------|---------|-----------|---------|
| 1   | Form work Preparation | Casting yard        | 25      | 60        |         |

### 2. Manpower

| Group                  | Category | Count |
|------------------------|----------|-------|
| Total Manpower at Site |          | 0     |

### 3. Machinery & Equipment in Use

| Item | Nos | Remarks |
|------|-----|---------|
|------|-----|---------|

### 4. Key Materials at Site

| Material | Unit | Opening | Received | Consumed | Balance | Remarks |
|----------|------|---------|----------|----------|---------|---------|
|----------|------|---------|----------|----------|---------|---------|

### 5. Matters Affecting Progress

None.

### 6. Visitors / Special Events / Client & Consultant Instructions

None.


### 7. Safety

Accidents / incidents today: **No**


| Prepared By — Site Engineer / Admin                                                                             | Verified By — Project Manager | For Client / Consultant |
|-----------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------------|
| Issued by Se1 — SITE_ENGINEER — 08/07/26 05:39 — approved electronically via Sand Planet Project Management App |                               |                         |




1. photo 0



2. photo 1



3. photo 2



4. photo 3