

Site Vakkaru (VKR) Date / Day 07/07/26 — Tuesday
Project 17 Swimming Pools (POOLS17)
Client Consultant
Working hours Weather AM / PM Sunny / —

1. Work Done Today

No.	Activity / Milestone	Location/Area/Villa	Today %	To-date %	Remarks
1	Form work Preparation	Casting yard	25	60	

2. Manpower

Group	Category	Count
Total Manpower at Site		0

3. Machinery & Equipment in Use

Item	Nos	Remarks
------	-----	---------

4. Key Materials at Site

Material	Unit	Opening	Received	Consumed	Balance	Remarks
----------	------	---------	----------	----------	---------	---------

5. Matters Affecting Progress

None.

6. Visitors / Special Events / Client & Consultant Instructions

None.


7. Safety

Accidents / incidents today: **No**


Prepared By — Site Engineer / Admin	Verified By — Project Manager	For Client / Consultant
Issued by Se1 — SITE_ENGINEER — 08/07/26 05:48 — approved electronically via Sand Planet Project Management App		




1. photo 0



2. photo 1



3. photo 2



4. photo 3