



DPR No.	DPR-SJR-004	Date / Day	08.07.2026 — Wednesday		
Client	Soneva Jani Resort	Consultant	Atoll Consult Pvt Ltd		
Project / Site	Soneva Jani	Site Code	SJR		
Working Hours		Weather AM	Sunny	Weather PM	Cloudy
If Rained: From / To		Rain Duration (hrs)		Work Time Lost (hrs)	

1. WORK DONE TODAY

No.	Activity	Location / Area / Villa	Today %	To-date %	Remarks
POOLS17 — Proposed Construction of 17 Swimming Pools					
1	PROPOSED CONSTRUCTION OF 17 NOS SWIMMING POOLS	Pool 3	8%	59%	On programme

2. MANPOWER

Staff		Trades / Labour	
Project Manager	-	Mason	7
Site Engineer	2	Carpenter	5
MEP Engineer	-	Steel Fixer/Bar Bender	6
QS/QC	-	Welder	-
Supervisor	-	Plumber	-
Foreman	2	Electrician	-
Site Admin/Storekeeper	-	Painter/Tiler	-
		Skilled Labour	-
		Unskilled Labour	-
		Driver/Kappi/Cleaner	-
TOTAL MANPOWER AT SITE			22

3. MACHINERY & EQUIPMENT IN USE

Item	Nos	Remarks (working / idle / breakdown)
Concrete mixer	2	
Poker vibrator	3	

4. KEY MATERIALS AT SITE

Material	Unit	Opening Stock	Received Today	Consumed Today	Balance	Remarks
Cement OPC 50kg bag	Bag	120	0	60	160	
Rebar B500 12mm	Kg	500	0	800	1260	

Material	Unit	Opening Stock	Received Today	Consumed Today	Balance	Remarks

Balance auto-calculates: Opening + Received – Consumed. Report only key / bulk materials daily; full stock lives in the site stock book.

5. MATTERS AFFECTING PROGRESS (delays, shortages, weather impact)

Nil.

6. VISITORS / SPECIAL EVENTS / CLIENT & CONSULTANT INSTRUCTIONS

7. SAFETY

Accidents / incidents today (Y/N)	N	Details / action taken (if Y)	
-----------------------------------	---	-------------------------------	--

Attach progress photos using the Progress Photos sheet (minimum 4 photos with captions).

PREPARED BY (SITE ENGINEER / ADMIN)	VERIFIED BY (PROJECT MANAGER)	FOR CLIENT / CONSULTANT
Name: Ibrahim Naseer Signed electronically — 10/07/2026 07:42 via Sand Planet Project Management App		Name: Signature: Date:



SITE PHOTO

Pool 3 wall reinforcement in progress

Pool 3 wall reinforcement in progress

SITE PHOTO

Formwork alignment check — east bank

Formwork alignment check — east bank

SITE PHOTO

Concrete pour Pool 2 footing

Concrete pour Pool 2 footing

SITE PHOTO

Material stock — cement store

Material stock — cement store