

FRM-PRJ-06 · R0 · Internal

DMA-VKR-001

Project / Site **Vakkaru (VKR)**
Client
Allocation For 08/07/26
Working Hours

Date 08/07/26
Consultant / Engineer
Based on TWS —

1. Task Allocation

No.	Task	Project	Location/Area	Category	Workers	Remarks
1	Footing rebar — Pool 3	POOLS17	Pool 3	Steel Fixer	4	
2	Material unloading (dhoni)	General	Jetty	Labourer	6	General task
3	Site cleaning	General	Whole site	Labourer	2	

2. Manpower at Work — total 12

Category	Workers
Labourer	8
Steel Fixer	4

Allocated By — Project Manager		
Pm1 — PM — 08/07/26 08:42 — approved electronically via Sand Planet Project Management App		