

FRM-PRJ-04 · R0

TWS-VKR-001

Project / Site **Vakkaru (VKR)**

Date 08/07/26

Client

Consultant / Engineer

Schedule For 08/07/26

Issued On 08/07/26

Working Hours

1. Planned Activities

No.	Planned Activity	Location/Area/Villa	Trade	Remarks
1	Footing rebar	Pool 3	Steel Fixer	

2. Planned Manpower — total 0

Group	Category	Count
-------	----------	-------

3. Access / Support Required from Client

None.

Prepared By — Site Engineer	Acknowledged By — Client Representative	
Se1 — SITE_ENGINEER — 08/07/26 08:42 — approved electronically via Sand Planet Project Management App		