

DPR-SJR-001

Project / Site Soneva Jani (SJR)  
Client  
Working hours

Date / Day  
Consultant  
Weather AM / PM

06/07/26 — Monday  
Sunny / —

### 1. Work Done Today

| No. | Activity | Location/Area/Villa | Progress % | Remarks |
|-----|----------|---------------------|------------|---------|
|-----|----------|---------------------|------------|---------|

### 2. Manpower

| Group                  | Category | Count |
|------------------------|----------|-------|
| Total Manpower at Site |          | 0     |

### 3. Machinery & Equipment in Use

| Item | Nos | Remarks |
|------|-----|---------|
|------|-----|---------|

### 4. Key Materials at Site

| Material | Unit | Opening | Received | Consumed | Balance | Remarks |
|----------|------|---------|----------|----------|---------|---------|
|----------|------|---------|----------|----------|---------|---------|

### 5. Matters Affecting Progress

None.


### 6. Visitors / Special Events / Client & Consultant Instructions

None.


### 7. Safety

Accidents / incidents today: **No**


| Prepared By — Site Engineer / Admin                                                                     | Verified By — Project Manager | For Client / Consultant |
|---------------------------------------------------------------------------------------------------------|-------------------------------|-------------------------|
| Issued by Se1 — SITE_ENGINEER — 07/07/26 13:37 — approved electronically via Sand Planet Site Documents |                               |                         |




1. Villa 0 works



2. Villa 1 works



3. Villa 2 works



4. Villa 3 works