

Doc No.	MR-SJR-001	Date	10.07.2026
Project / Site	Soneva Jani (SJR)	Client	Soneva Jani Resort
Planned Loading/ Trip	August hired boat	Trades Covered	Civil — Pools 1-6
Required On Site By	2026-08-01		

No.	Item Description	Unit	Required Qty	Site Stock	Qty to Order	Priority	Remarks
1	Cement OPC 50kg bag	Bag	400	120	280	NORMAL	Civil
2	Rebar B500 12mm	Kg	6,000	500	5,500	NORMAL	Civil
3	Hollow block 8"	Nos	2,500		2,500	URGENT	

Unsigned MRs will be returned. Mark urgent lines with reason. One consolidated MR per loading (Instructions sheet).

Prepared By — Site Admin	Approved By — Project Manager	
Aishath Reena — SITE_ADMIN — 10/07/26 08:42 — approved electronically via Sand Planet Project Management App	Mohamed Shazin — PM — 10/07/26 08:42 — approved electronically via Sand Planet Project Management App	