



|                      |             |                     |                     |                      |   |
|----------------------|-------------|---------------------|---------------------|----------------------|---|
| DPR No.              | DPR-SJR-001 | Date / Day          | 02.08.2026 — Sunday |                      |   |
| Client               |             | Consultant          |                     |                      |   |
| Project / Site       | Soneva Jani | Site Code           | SJR                 |                      |   |
| Working Hours        |             | Weather AM          | Sunny               | Weather PM           | — |
| If Rained: From / To |             | Rain Duration (hrs) |                     | Work Time Lost (hrs) |   |

## 1. WORK DONE TODAY

| No.                     | Activity | Trade | Location / Area / Villa | Today % | To-date % | Remarks |
|-------------------------|----------|-------|-------------------------|---------|-----------|---------|
| No activities recorded. |          |       |                         |         |           |         |

## 2. MANPOWER

| Staff                  |  | Trades / Labour |   |
|------------------------|--|-----------------|---|
|                        |  |                 |   |
| TOTAL MANPOWER AT SITE |  |                 | 0 |

## 3. MACHINERY &amp; EQUIPMENT IN USE

| Item                    | Nos | Remarks (working / idle / breakdown) |
|-------------------------|-----|--------------------------------------|
| None in use / reported. |     |                                      |

## 4. KEY MATERIALS AT SITE

| Material                   | Unit | Opening Stock | Received Today | Consumed Today | Balance | Remarks |
|----------------------------|------|---------------|----------------|----------------|---------|---------|
| No key materials reported. |      |               |                |                |         |         |

Balance auto-calculates: Opening + Received – Consumed. Report only key / bulk materials daily; full stock lives in the site stock book.

## 5. MATTERS AFFECTING PROGRESS (delays, shortages, weather impact)

|  |
|--|
|  |
|--|

## 6. VISITORS / SPECIAL EVENTS / CLIENT &amp; CONSULTANT INSTRUCTIONS

|  |
|--|
|  |
|--|

## 7. SAFETY


|                                   |   |                               |  |
|-----------------------------------|---|-------------------------------|--|
| Accidents / incidents today (Y/N) | N | Details / action taken (if Y) |  |
|-----------------------------------|---|-------------------------------|--|

Progress photos with captions follow on the Progress Photos sheet.


| PREPARED BY (SITE ENGINEER / ADMIN)                                                             | VERIFIED BY (PROJECT MANAGER) | FOR CLIENT / CONSULTANT        |
|-------------------------------------------------------------------------------------------------|-------------------------------|--------------------------------|
| Name: Se1<br>Signed electronically — 03/08/2026 11:45 via<br>Sand Planet Project Management App |                               | Name:<br>Signature:      Date: |




Villa 0 works



Villa 1 works



Villa 2 works



Villa 3 works