



DPR No.	DPR-SJR-001	Date / Day	03.08.2026 — Monday		
Client		Consultant			
Project / Site	Soneva Jani	Site Code	SJR		
Working Hours		Weather AM	Sunny	Weather PM	—
If Rained: From / To		Rain Duration (hrs)		Work Time Lost (hrs)	

1. WORK DONE TODAY

No.	Activity	Trade	Location / Area / Villa	Today %	To-date %	Remarks
No activities recorded.						

2. MANPOWER

Staff		Trades / Labour	
TOTAL MANPOWER AT SITE			0

3. MACHINERY & EQUIPMENT IN USE

Item	Nos	Remarks (working / idle / breakdown)
None in use / reported.		

4. KEY MATERIALS AT SITE

Material	Unit	Opening Stock	Received Today	Consumed Today	Balance	Remarks
No key materials reported.						

Balance auto-calculates: Opening + Received – Consumed. Report only key / bulk materials daily; full stock lives in the site stock book.

5. MATTERS AFFECTING PROGRESS (delays, shortages, weather impact)

--

6. VISITORS / SPECIAL EVENTS / CLIENT & CONSULTANT INSTRUCTIONS

--

7. SAFETY

Accidents / incidents today (Y/N)	N	Details / action taken (if Y)	
-----------------------------------	---	-------------------------------	--

Progress photos with captions follow on the Progress Photos sheet.

PREPARED BY (SITE ENGINEER / ADMIN)	VERIFIED BY (PROJECT MANAGER)	FOR CLIENT / CONSULTANT
Name: Se1 Signed electronically — 03/08/2026 11:28 via Sand Planet Project Management App		Name: Signature: Date:



Villa 0 works